UG Capstone ProjectWeekly Meeting Minutes

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL
Tutor Name: Zhenlin Liu
Client Name: Alt.VFX

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Declan Schulz	540894767	dsch0965	Doomsayer, Programmer
2	Hongjie Deng	540227655	hden0671	Customer Liaison, Programmer
3	Khanh Phan	530800451	dpha0698	Manager, Programmer
4	Marsya Amanda	530344829	mama0048	Tester, Programmer
5	Nick Chen	540658848	nche0916	Tracker, Programmer
6	Shuhao Zhang	540740693	szha0571	Tester, Programmer
7	William Alexander	540722172	wale0194	Tester, Programmer
8	Yee Cheng Ng	540444920	yeng0449	Customer Liaison, Programmer

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: NA

Submission Date: 18/10/2026

Weekly Group Meeting Minutes

Time: 05/10/2026, 17:00

Venue: In-person

Meeting Minute Taker: William Alexander

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: NA

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	UI prototype	Integrate UI changes with latest feature branch	William, Danny, Hongjie	Test integration of UI with latest codebase
2	What is in progress?	Further UI development, dynamic score weighting	Continue development.	Nick, Yee	Testing after development finishes
3	What is working well?	Regular updates and improvements	Continue development before repository freeze	All	Ensure any updates are reflected in UI and tested
4	What needs improvement?	Communication regarding who is working on what	Explore new communication methods	William	Meeting minutes
5	Reminders	Do meeting minutes, start preparing final report, do testing on most recent push	As previous	All	As previous

6	What needs to be completed before the next meeting?	Testing: both white-box unit testing and end-to-end tests with both genuine and ai-generated artefacts	As previous	All	As previous
7	**What's Next**	Final report, final demo	Freeze repo by week 11, delegate different modules to different people	All	Final report, final demo

Main Discussions

We decided a few things following the recent client demo and meeting:

We decided a few things following the recent client demo and meeting:

- The UI prototype has been completed and is now being integrated with the latest feature branch.
- Further UI development will continue alongside implementation of dynamic score weighting functionality.
- The team agreed that development should continue toward the repository freeze before the final submission period.
- Communication and task visibility need improvement to ensure everyone knows who is working on each component.
- Testing is a key priority, including both white-box unit testing and end-to-end testing using genuine and AI-generated artefacts.
- Final report preparation and planning for the final demo should begin now to avoid last-minute work.

Key Takeaways

- Core UI functionality has been successfully prototyped and integrated progress is underway.
- Dynamic score weighting remains an active development task.
- Regular team updates are helping maintain project momentum.
- Better coordination and documentation, particularly through meeting minutes, will improve team communication.
- Comprehensive testing must be completed before repository freeze and final delivery.
- Responsibilities for final report sections and project modules will need to be delegated across the team.

What Happened

- William and Danny completed the UI prototype and began integrating it with the latest codebase.
- Nick and Yee continued development work on UI enhancements and dynamic score weighting.
- The team reviewed overall project progress following the client demo.
- Discussion focused on ensuring new features are consistently reflected in the UI and thoroughly tested.
- Discussed that it may be beneficial to begin to focus more on the final report rather than development

What's Next

- Complete integration testing between the UI and the latest codebase.
- Finish development of remaining UI features and dynamic score weighting functionality.
- Conduct white-box unit testing and end-to-end testing using both genuine and AI-generated artefacts.
- Continue documenting progress through meeting minutes.
- Begin drafting and allocating sections of the final report.
- Freeze the repository by Week 11.

Weekly Client Meeting Minutes

Time: 08/10/2026, 11:00

Venue: Teams (Remote)

Meeting Minute Taker: William Alexander

Attendances: Hongjie Deng, Khanh Phan, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng, Declan Schulz, Marsya Amanda

Apologies: N/A

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Updated UI, dynamic scoring	Merge UI with latest repository update	Hongjie, William, Nick, Yee	Lumina AI integration
2	What is in progress?	Integration of external repository for comparing audio.	Continue research and integration with existing frameworks	Hongjie, Marsya, Yee	Complete audio analysis changes before repository freeze
3	What is working well?	Client seems satisfied with update	Review client feedback and decide where it could be implemented	All	As previous
4	What needs improvement?	Team communication	More frequent internal updates	All	As previous
5	Reminders	Datasets available, libevchain meeting tomorrow	Check who is attending libevchain meeting	All	Ensure testcases are created ASAP using client-provided dataset
6	What needs to be completed before the next meeting?	Testing on most recent push, create adversarial testcases with	As previous	All	As previous

		Lumina AI, explore university-provided LLMs			
7	**What's Next**	Final report, final demo	Freeze repo by week 11, delegate different modules to different people	All	Final report, final demo

Main Discussions

- The team is investigating and integrating an external repository to improve audio comparison capabilities.
- Client feedback has been positive, and the team agreed to review suggestions and assess which improvements can realistically be incorporated before project completion.
- Available datasets should be used immediately to create comprehensive test cases, including adversarial examples.
- The team discussed potential use of university-provided LLMs due to stronger privacy protections and explored alternative machine learning libraries for audio fingerprinting and analysis.
- A breadth-first development and testing approach was preferred to make the system more robust and harder to circumvent.

Key Takeaways

- UI updates and dynamic scoring are progressing well and are ready for repository integration.
- Audio comparison functionality is the primary area of ongoing technical development.
- The client appears satisfied with recent progress and demonstrations.
- Privacy-conscious AI solutions, including university-provided LLMs, may provide benefits for future development and testing.
- Additional testing is required, particularly around edge cases, adversarial scenarios, and unclear relationships between artefacts.
- All design and implementation decisions should be clearly justified in preparation for the final report and demo.

What Happened

- Hongjie, William, Nick, and Yee completed significant UI updates and dynamic scoring improvements.
- Research began on integrating an external repository to support audio comparison and analysis.

- The team reviewed available datasets and discussed how they can be used to strengthen testing coverage.
- Plans were made to attend and the upcoming Libevchain meeting.
- Discussion included the potential integration of AI tools, alternative fingerprinting frameworks, and university-supported LLM platforms.

What's Next

- Merge the updated UI and dynamic scoring functionality into the latest repository version.
- Continue research and integration work for external audio comparison frameworks.
- Complete audio analysis enhancements before the repository freeze.
- Create test cases using the client-provided datasets as soon as possible.
- Develop adversarial test cases using Lumina AI and test relationships that are less obvious or more difficult to classify.
- Investigate university-provided LLMs and other machine learning libraries that may assist with audio fingerprinting.
- Confirm attendance for the upcoming Libevchain meeting.
- Perform testing on the most recent codebase updates.
- Freeze the repository by Week 11.
- Allocate final report sections and project modules across team members.
- Prepare for the final report submission and final project demonstration.

Individual Progress Report

Name: Declan Schulz

Student ID: 540894767

Goals

- Experiment with audfprint library to see if we should use it for audio analysis
- Discuss with group what is left to do before we freeze our project to write the report

Progress Made

- All goals achieved

Blockers to Progress/Issues

- None/running out of time in the semester

Individual Progress Report

Name: Hongjie Deng

Student ID: 540227655

Goals

1. Do some researches on audio analysis

2. Have a meeting with other groups to discuss about the details of the shared library

Progress Made

1. We extended our program with new update in the shared library

2.I found that it's hard to implement the audio analysis from scratch. We decided to use some open-source library to do the audio analysis instead

Blockers to Progress/Issues

None

Individual Progress Report

Name: Khanh Phan

Student ID: 530800451

Goals

- Clarifying client expectations
- Read through the codebase and review it
- Create test cases for the system for functionality and edge cases on praser, DDEX, bundle, and relationship

Progress Made

- All Goals met

Blockers to Progress/Issues

- None

Individual Progress Report

Name: Marsya Amanda

Student ID: 530344829

Goals

- Investigate further physical passes
- Collect data to find the expected similarity between tracks with a known relationship

Progress Made

- All goals achieved

Blockers to Progress/Issues

- None

Individual Progress Report

Name: Nick Chen

Student ID: 540658848

Goals

- Research and finalise which external audio comparison library to use. Currently looking at audfprint
- Reflect on feedback given from client from demo and change direction as required
- Complete capping functionality of scores depending on severity of failed passes
- Update and improve final explanation of score

- Look over new dataset provided by client

Progress Made

- Identified either using Spectromap or Audfprint for audio comparison
- Finished tiered capping and dynamic scoring with Yee
- Looked at seed dance tokens given to us by the client
- Signed forms and gotten new datasets from clients

Blockers to Progress/Issues

- N/A

Individual Progress Report

Name: Shuhao Zhang

Student ID: 540740693

Goals

- UI development update
- Begin testing and having meeting with comp 3988

Progress Made

- Goals achieved

Blockers to Progress/Issues

- No major blockers

Individual Progress Report

Name: William Alexander

Student ID: 540722172

Goals

- Contribute to UI development
- Begin testing latest update
- Meeting minutes

Progress Made

- Goals achieved

Blockers to Progress/Issues

- No major blockers

Individual Progress Report

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Investigate dynamic reasoning and scoring improvements, alongside the feasibility of LLM-assisted evidence analysis.

Progress Made

- Analysed dynamic scoring weights and integrity score caps to improve scoring explainability.
- Researched semantic audio analysis and LLM-assisted extraction of unstructured evidence.
- Completed a feasibility report outlining findings, limitations and recommendations.

Blockers to Progress/Issues

- No major blockers. Further experimentation and integration require team discussion and validation.