UG Capstone ProjectWeekly Meeting Minutes

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL
Tutor Name: Zhenlin Liu
Client Name: Alt.VFX

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Declan Schulz	540894767	dsch0965	Doomsayer, Programmer
2	Hongjie Deng	540227655	hden0671	Customer Liaison, Programmer
3	Khanh Phan	530800451	dpha0698	Manager, Programmer
4	Marsya Amanda	530344829	mama0048	Tester, Programmer
5	Nick Chen	540658848	nche0916	Tracker, Programmer
6	Shuhao Zhang	540740693	szha0571	Tester, Programmer
7	William Alexander	540722172	wale0194	Tester, Programmer
8	Yee Cheng Ng	540444920	yeng0449	Customer Liaison, Programmer

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: NA

Submission Date: 11/10/2026

Weekly Group Meeting Minutes

Time: 05/10/2026, 17:00

Venue: Zoom

Meeting Minute Taker: Marsya Amanda

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: NA

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Complete parsers	Push local changes to main	Hongjie, William, Peter	Test usability of current modules
2	What is in progress?	UI development, testing of most recent codebase push, progress report	Test parsers, look at other parsers to make, compare parser versions	Declan, Marsya	Testing modules
3	What is working well?	Pushing features to codebase	Use Hongjie's branch	Hongjie, William	Look at Hongjie documentation
4	What needs improvement?	Communication and code coordination	Needs more clear communication on individual schedules	Mars	Meeting minutes
5	Reminders	Do meeting minutes, start preparing final report, do testing on most recent push	As previous	All	As previous
6	What needs to be completed before the next meeting?	Testing on most recent push, update recent status report, see	As previous	All	As previous

		on other parsers, experiment with Lumina key			
7	**What's Next**	Final report, final demo	Freeze repo by week 11, delegate different modules to different people	All	Final report, final demo

Main Discussions

We decided a few things following the recent client demo and meeting:

- We decide to freeze code repository by Week 11, Sunday
- Fix merge conflicts by having everyone compare which branch they'd like to keep
- Delegate different parts of program to different people
- We decided whether we wanted a UI; decided we will create a simple UI
- Usability v. technical details; focus on usability for the next few weeks
- Decided what to do next

Key Takeaways

- Hongjie pushed a new change to the code repository
- Focus the next few weeks on testing the most recent push and on usability
- Other technical details such as AI leverage could be put on later

What Happened

- We mainly discussed the client's expectations, ie. whether they wanted usability or technical expertise, and who we were creating the product for, ie. musicians
- We also went through the latest push to the codebase; ie. looking at the changes, asking and answering questions about it, and discussed next steps

What's Next

- Mars and Declan to look at and suggest changes to Hongjie’s parsers and explore other parsers to be made
- Create simple UI

Weekly Client Meeting Minutes

Time: 08/10/2026, 11:00

Venue: Teams (Remote)

Meeting Minute Taker: Marsya Amanda (went through transcript)

Attendances: Hongjie Deng, Khanh Phan, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: Declan Schulz, Marsya Amanda

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Physical parsers, simple UI	Push changes to repository	Hongjie, William, Nick	Parsers; for usability and unit testing
2	What is in progress?	Progress report, usability and unit testing, UI polish, exploration of new parsers, collaboration with CSEC team	Create simple UI, explore API keys, communicate with CSEC team	All	Codebase
3	What is working well?	Receiving of client feedback	Follow up and clarify client expectations	All	As previous
4	What needs improvement?	Team communication	More frequent internal updates	All	As previous
5	Reminders	Usability testing, code documentation	Test modules and look at documentation	All	Codebase and documentation; client's provided API keys
6	What needs to be completed before the next meeting?	Testing on most recent push, update recent status report, see on other parsers,	As previous	All	As previous

		experiment with Lumina key			
7	**What's Next**	Final report, final demo	Freeze repo by week 11, delegate different modules to different people	All	Final report, final demo

Main Discussions

- Clarifying client expectations on final deliverable
- Update on current progress

Key Takeaways

- Client satisfied with current progress and team response to client feedback
- Client happy with having a simple UI and delegate trust to team to make own decisions
- Client provided API keys

What Happened

- Each team did their progress update
- Hongjie asked the following questions
    - Real-world datasets and ground truth
    - Audio analysis or physical-property verification API
    - Which RIN and ERN versions should be treated as authoritative?
    - Is a non-technical submission interface required for the final delivery, or is a CLI/API sufficient?
    - Which features are essential for the final delivery?

What's Next

- As previous; Continue current progress

Individual Progress Report

Name: Declan Schulz

Student ID: 540894767

Goals

- Clarify client expectations
- Technical test on most recent version of parsers

Progress Made

- Unit test on most recent version of parsers

Blockers to Progress/Issues

- None

Individual Progress Report

Name: Hongjie Deng

Student ID: 540227655

Goals

1. Fix some known bugs and discuss with CESC team about the potential security issues
2. Calibrate the working direction with client and let client know the current progress

Progress Made

1. The CESC team replied with some potential security issues
2. The client gives us access to a platform to generate some audio, with specific property, and we decided to use to test the program's stability

Blockers to Progress/Issues

None

Individual Progress Report

Name: Khanh Phan

Student ID: 530800451

Goals

- Update pdf scan for comp and cue on branch
- Clarify client expectations
- Review latest codebase changes

Progress Made

- All Goals met

Blockers to Progress/Issues

- None

Individual Progress Report

Name: Marsya Amanda

Student ID: 530344829

Goals

- Do meeting minutes
- Clarify client expectations
- Look at recent changes to codebase
- Support others where they need

Progress Made

All goals achieved

Blockers to Progress/Issues

Other commitments causing absences

Individual Progress Report

Name: Nick Chen

Student ID: 540658848

Goals

- Ensure all parsers have been validated and completed
- Test API and tokens provided by client for generating audio artefacts
- Decide on how to weight evidence/scores during passes

Progress Made

- Client has provided login and tokens for use and initial login was successful
- Weighting based on forge costs has its initial implementation complete
- Most parsers are done but still following up on parsers for comp sheets

Blockers to Progress/Issues

- No major blockers to finishing implementation of parsers and scoring systems
- Still deciding/polishing best way to handle weighting and possible capping of scores depending on available evidence

Individual Progress Report

Name: Shuhao Zhang

Student ID: 540740693

Goals

- Improve the usability and reliability of the music-evidence submission builder.
- Connect the UI to the evaluator so users can inspect assessment results without running terminal commands.

Progress Made

- Improved the builder UI with background file processing, progress feedback, and cancellation to keep the interface responsive.
- Added safer bundle exports that verify file hashes, detect changed or missing files, and preserve existing manifests when an export fails.
- Integrated full assessment into the UI, displaying completeness, integrity, attestation strength, and AI disclosure separately.

Blockers to Progress/Issues

- Different Python environments caused missing-dependency errors, highlighting the need for consistent setup and launch instructions.

Individual Progress Report

Name: William Alexander

Student ID: 540722172

Goals

- Design and implement basic UI to aid in json manifest creation
- Review latest codebase changes

Progress Made

- Goals met

Blockers to Progress/Issues

- Deep understanding of latest codebase required for effective UI implementation
- UI has some redundant checks which is not ideal if codebase is changed or updated

Individual Progress Report

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Improve the reliability and robustness of the existing audio provenance assessment pipeline, particularly its scoring methodology and audio verification components.

Progress Made

- Implemented and tested configurable Integrity scoring, source-identifiability safeguards and anti-aliased audio resampling with performance optimisations. Conducted technical investigations and regression testing to validate improvements, with existing assessment outputs remaining consistent.

Blockers to Progress/Issues

- No blockers