

Group Contract Weeks 6 – 13

GROUP NAME: COMP3888_M17_01_ZL

1. Contact information

Name	SID	Email	Signature
Declan Schulz	540894767	Declanschulz@hotmail.com	
Hongjie Deng	540227655	denghongjie2024@gmail.com	
Khanh Phan	530800451	peterphan127@gmail.com	
Marsya Amanda	530344829	marsyaamanda.pr@gmail.com	
Nick Chen	540658848	nickchen09@gmail.com	
Shuhao Zhang	540740693	shuhaozhang68@gmail.com	
William Alexander	540722172	wjalexan@gmail.com	
Yee Cheng Ng	540444920	yeng0449@uni.sydney.edu.au	

Date: 10-9-2026

2. Established Role

Week	Tracker	Manager	Customer Liaison	Programmer	Tester	Doomsayer
6	Khanh	Hongjie	Declan, Mars	All	Shuhao, Nick, Will	Yee
7	Hongjie	Declan	Shuhao, Nick	All	Yee, Khanh, Mars	Will
8	Shuhao	Will	Mars, Khanh	All	Hongjie, Declan, Yee	Nick
9	Nick	Khanh	Yee, Hongjie	All	Shuhao, Mars, Will	Declan
10	Will	Nick	Declan, Shuhao	All	Yee, Mars, Khanh	Hongjie
11	Mars	Shuhao	Will, Nick	All	Declan, Hongjie, Yee	Khanh
12	Yee	Mars	Khanh, Hongjie	All	Nick, Declan, Will	Shuhao
13	Declan	Yee	Shuhao, Nick	All	Will, Khanh, Hongjie	Mars

In the following sections, all group members should agree on the undertakings and how exactly they are to be achieved, before the item is ticked. Undertakings can be reworded if desired.

		Agreed? Please ✓
4. Role allocation:	<i>We agree to the allocation of roles for week 6 - 13</i>	[✓]
Comments: All members agreed to contribute to programming tasks each week.		

5. Attendance:	<i>We agree to attend all group meetings punctually and any extra scheduled meetings as necessary.</i>	[✓]
Please enter realistic meeting times (2 per week, 1 in lab and 1 other) based on your experiences from week 6-13 1. Monday 5pm – 7pm (in tutorial meeting) 2. Thursday 2pm – 3pm (post client meeting) 3. Thursday 11am – 12pm (client meeting) What are acceptable unavoidable absences? - Sickness, external work requirements, or unforeseen/unavoidable circumstances.		
6. Record keeping:	<i>The Manager will post & maintain all information promptly in group communication channel and documents</i>	[✓]
What sort of information exactly? Any changes from your experiences from week 2-5, What needs to be recorded? What wasn't recorded? - Information recorded includes internal meeting minutes, relevant documentation, client updates, and project information, with no changes required based on Weeks 2–5. Progress updates at the end of each week were not consistently recorded and should be documented going forward.		
7. Participation	<i>We undertake to participate fully and work as a team</i>	[✓]
How will you do to ensure full participation and commitment for the rest of the project? - Maintain consistent updates in the group chat and regularly check in with each other to ensure everyone remains engaged and on track.		
8. Group conflict	<i>We will discuss any problems, listen carefully to all points of view and negotiate a solution</i>	[✓]
How would this happen in weeks 6-13? - Potential conflicts may arise from Git merge conflicts or different opinions on implementation approaches and pipelines. These will be discussed as a group to agree on a suitable solution. Any changes /updates for the rest of the project? - No changes required; continue discussing issues openly and resolving disagreements as a group.		

9. Task rehearsal:	<i>We will ensure that each group member is ready for the Group Demo</i>	[✓]
What do you need to do to improve on your group presentations, demonstrations, and client deployment and delivery? - No specific changes are required, but more practice and rehearsals, along with stronger communication and coordination among team members Provide details of when and where this rehearsal might take place. When: <u>Thursday, one week before the event</u> Where: <u>In person at the University; location TBC</u> Upcoming Client Demo (W7): 17/9 4pm – 5pm @ School of IT, USyd Room 124		
10. Task allocation	<i>We will distribute the work fairly and equitably</i>	[✓]
Specifically, who will do what aspects of the rest of the task? - Tasks will be allocated according to the roles assigned each week. For activities such as merging work or rebuilding the pipeline, the weekly manager/tracker or the member responsible for that part of the project will coordinate and assign tasks fairly.		
11. Additional Team Agreement?	No	[✓]

Group Member Skills & Responsibilities

Team member name	Skills and Strength	Roles, responsibilities & additional responsibilities
Declan Schulz	- Programming Proficiency - Full Stack Engineering - Project Management	- Programmer - Tracker - Manager - Customer Liaison
Hongjie Deng	- Programming Proficiency - Security Engineering - Full Stack Engineering	- Programmer - Doomsayer - Team Lead - Customer Liaison
Khanh Phan	- Programming Proficiency - Data Analysis - Project management	- Programmer - Doomsayer - Tracker - Manager
Marsya Amanda	- Programming Proficiency - App Development - AI/ML Engineering	- Programmer - Manager - Customer Liaison - Tester
Nick Chen	- Programming Proficiency - Scripting & Automation - AI Engineering	- Programmer - Document Controller - Tester - Doomsayer
Shuhao Zhang	- Programming Proficiency - Database Programming - Documentation	- Programmer - Document Controller - Tester - Customer Liaison
William Alexander	- Programming Proficiency - Virtualisation - Hardware Automation	- Programmer - Doomsayer - Tester - Manager
Yee Cheng Ng	- Programming Proficiency - Data Engineering - Project Management	- Programmer - Customer Liaison - Tracker