

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL

Tutor Name: Zhenlin Liu

Client Name: Alt.VFX

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student University	XP-Roles
1	Declan Schulz	540894767	dsch0965	Customer Liaison, Programmer
2	Hongjie Deng	540227655	hden0671	Manager, Programmer
3	Khanh Phan	530800451	dpha0698	Tracker
4	Marsya Amanda	530344829	mama0048	Customer Liaison, Programmer
5	Nick Chen	540658848	nche0916	Tester, Programmer
6	Shuhao Zhang	540740693	szha0571	Tester, Programmer
7	William Alexander	540722172	wale0194	Tester, Programmer
8	Yee Cheng Ng	540444920	yeng0449	Doomsayer, Programmer

Attendances: *Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng*

Apologies: *N/A*

Submission Date: 06/09/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 03/09/2026, 1:30pm

Venue: Discord

Meeting Minute Taker: *Declan Schulz*

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Datasets have been explored and research done into the information they can provide	Look into more datasets, particular those with DDEX	All members	N/A
2	What is in progress?	Creation of evidence evaluation schema and parsing files	Make decisions about which evidence classes will be included	All members	Collaborate with other teams for input/output schema standardisation
3	What is working well?	The group has more clarity on direction and scope	Continue to communicate findings.	All members	Consider breaking down tasks further
4	What needs improvement?	Communication regarding implementation details	Delegate tasks and add summaries and notes on shared documents	All members	N/A
5	Reminders	Status checking 1 due this Sunday	Sent reminder to group chat	All members	N/A
6	What needs to be completed before the next meeting?	Investigate integration with other group's library and make progress on file parsing	Members work on their respective file/evidence types	All members/ Nick, Will and Declan looking at	How to determine links between provided evidence

UG Capstone Project Weekly Meeting Minutes

				other group's library	
--	--	--	--	-----------------------	--

Main Discussions

- Debrief from client meeting and feedback
- Updates on what people have been working on
- Discussed proposed pipeline from COMP3988 group

Key Takeaways

- Client would like us to engage more on the discord channel with other groups
- Need to narrow down our scope for the demo

What Happened

- Delegated next steps to team members
- Discussion and planning

What's Next

- Nick, Will, Declan to dive deep into proposed pipeline, see what it would look like to integrate with the and how it will impact our workload
- Ask on discord: what would the client like for the demo?
- All to continue their respective evidence class parsing testing

Weekly Client Meeting Minutes

Time: 3/09/26, 11am

Venue: Zoom

Meeting Minute Taker: Declan Schulz

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: All present

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Updated client with this week's progress and got client's feedback.	Client confirmed we're on the right track and suggested not to worry so much about lack of DDEX.	All members	Look into new datasets, with DDEX if possible
2	What is in progress?	Analysing other group's schema and library	Decide whether to integrate with it or make our own	All members	Offer feedback/ collaborate on Discord on shared library
3	What is working well?	More aware of other group's updates	N/A	All members	N/A
4	What needs improvement?	Communication and collaboration with other teams working on the project	Team members to communicate more on the Discord	All members	Possibly organise meeting with COMP3999 group
5	Reminders	Share emails and discord name with client as reference	N/A	All members	N/A
6	What needs to be completed before the next meeting?	Look into other group's proposed schema and shared library, continue parsing work	Make decisions about domain-specific schema	All members	Engage with other groups on Discord with feedback

Main Discussions

- Each group updated the client with progress on schema and blockers from the week
- Client gave feedback on each group's progress

UG Capstone Project Weekly Meeting Minutes

- Admin items, google sheets for client to match discord names to university emails

Key Takeaways

- Client emphasised that incomplete and missing data/files is a big part of the challenge eg. datasets without C2PA are alright because it is not standard
- Client is keen for a good amount of overlap in pipelines for across domains
- Client strongly encouraging collaboration between groups

What Happened

- Each team shared progress
 - o Domain-specific scoring and evidence details
 - o Blockers to progress (many lacking in datasets)
- Discussion on shared output format and library

What's Next

- When COMP3988's library released, look through it and offer up feedback and development points
- Collaborate on the discord what it would look like for us to integrate with COMP3988's library
- Continue progress on our domain and pipeline, narrow focus and realise schema
- Client will have a look for more datasets
- Client will reach out regarding onsite demo

UG Capstone Project Weekly Meeting Minutes

Weekly Tutor Meeting Minutes

During tutorial, Monday 31/08/26

#	Agenda Item	Description/Comments	Decision/action	Who	Items for escalation
1	What has been completed	SparkPLUS evaluation	Completed	All members	Ensure any tutor concerns with the project are addressed
2	What is in Progress	Preparation for demo	Continue progress and narrow scope	All members	N/A
3	What is working well?	Communication between team and tutor. Tutor is happy with our progress with the project	Continue as we are with communication channels	All members	N/A
4	What needs improvement?	N/A	N/A	All members	None
5	Reminders	N/A	N/A	All members	None
6	What needs to be completed before the next meeting?	Work on respective evidence class parsing and evaluation	Come prepared with information to share	All members	N/A
7	What's next?	Prepare for demo		All members	Remind everyone to complete sparkplus

Main Discussions

- Discussed logistics and details of presentation and demo with the client

Key Takeaways

- Client demo will be on site and to be organised between us and the client

What Happened

- Discussion as described above

What's Next

- Organise a time for demo with the client

UG Capstone Project Weekly Meeting Minutes

- Prepare for the demo

Individual Progress Report

Name: Declan Schulz

Student ID: 540894767

Goals

- Look at evidence schema and determine whether the fields are appropriate
- Continue research on DDEX and experiment with data parsing
- Look into parsing cue and comp sheets
- Reach out to CSEC team regarding potential collaboration on adversarial datasets

Progress Made

- Investigated DDEX RIN and ERN schemas and identified potentially useful fields for evidence
- Listed possible evidence pieces in the Cambridge-MT Recording Secrets cue and comp sheets and considered the logic of what other evidence classes could be used to corroborate the claims
- Discussion on our evidence schema and pipeline with group

Blockers to Progress/Issues

- Lack of datasets with DDEX data to test on
- Unable to reach out to CSEC team until we have specifics on what we would like to collaborate on

Individual Progress Report

Name: Hongjie Deng

Student ID: 540227655

Goals

1. implement the first version of evidence schema and evidence profiles
2. Build the relationship engine
3. Communicate with other groups about the general scoring engine and evidence schema

Progress Made

UG Capstone Project Weekly Meeting Minutes

1. Finish and validate the first version of evidence schema and evidence profiles
2. Have a discussion with another group about the initial evidence schema and scoring engine

Blockers to Progress/Issues

1. Lack of time and communication to finish the implementation of file parsers and its corresponding normalizers

Individual Progress Report

Name: Khanh Phan

Student ID: 530800451

Goals

- Decide on an evidence schema, and start making an evidence profile.
- Continue research on given dataset for more ideas on what we can use to check human involvement.
- Continue working on extracting metadata of the wave file (Possibly speech to text) and compare with the comp sheet.

Progress Made

- Unified on evidence schema and pipeline

Blockers to Progress/Issues

- Lack of time and communication
- Lack of unified evidence for testing

Individual Progress Report

Name: Marsya Amanda

UG Capstone Project Weekly Meeting Minutes

Student ID: 530344829

Goals

- Explore evidence schema and output schema proposed by COMP3988 team
- Research DDEX and RIN
- Explore stem and DAW file evidence class and correlation with final artefact

Progress Made

- Goals met

Blockers to Progress/Issues

- Lack of publicly listed datasets for DAW files, as they are proprietary

Individual Progress Report

Name: Nick Chen

Student ID: 540658848

Goals

- Work with other team to understand the scope of their shared library and how to integrate it with our work
- Map out how integrating with their work would affect our own workload and the key decisions they made for combining and creating final vector scores
- Look into the C2PA, RIN, ERN normalising

Progress Made

- Mapped out architecture for integrating work done by advanced COMP team
- Organised workload to ensure we still deliver the same amount of work even though we are integrating core functionalities such as the vector score combinations
- Working on normalising evidence after being parsed

Blockers to Progress/Issues

- Lack of datasets specifically for C2PA and DDEX
- Communication with advanced team has been going well but will wait to see their code to understand how their chosen DAG traversal for score combining will work.

Individual Progress Report

Name: Shuhao Zhang

Student ID: 540740693

Goals

- Continue research and testing on assigned evidence classes (e.g., C2PA, DDEX RIN/ERN, DAW/stem files).
- Review the proposed schema from COMP3988 and contribute feedback to align our pipeline.
- Collaborate with the group on the shared output format and domain-specific scoring logic.
-

Progress Made

- Completed the client feedback form and provided GitHub details for repo access.
- Reviewed the group's current evidence schema draft and participated in discussions on pipeline integration.
- Began exploring parsing techniques and identified potential fields for scoring.

Blockers to Progress/Issues

- Lack of publicly available datasets with DDEX/C2PA metadata for robust testing.
- Pending final alignment with COMP3988 on their shared library before fully committing to our parser implementation.
- Time constraints to complete feature branch work before the Monday deadline.

Individual Progress Report

Name: William Alexander

Student ID: 540722172

Goals

- Complete parser for WAV files
- Research development of shared schema proposed by COMP3988 team

Progress Made

UG Capstone Project Weekly Meeting Minutes

- WAV file parser completed and pushed to feature branch on github
- Progress made in planning and deciding on architecture of solution

Blockers to Progress/Issues

- The slower development of our solution has blocked many collaboration opportunities with other teams as many details of our solution took longer to finalise

Individual Progress Report

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Work on the C2PA, RIN, and ERN parsers.
- Kickstart the progress report.
- Refine the overall system architecture based on discussions with the other group leads.

Progress Made

- Developed baseline parsers for C2PA, DDEX RIN, and DDEX ERN evidence formats.
- Started drafting and organising content for the progress report.
- Continued reviewing the system architecture and how parser outputs will integrate into the wider pipeline.

Blockers to Progress/Issues

- Pending further alignment with the other groups on the overall system architecture and integration plan.
- Parser normalization is dependent on the team completing the remaining parsers and agreeing on their output structures.