

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL

Tutor Name: Zhenlin Liu

Client Name: Alt.VFX

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Declan Schulz	540894767	dsch0965	
2	Hongjie Deng	540227655	hden0671	
3	Khanh Phan	530800451	dpha0698	
4	Marsya Amanda	530344829	mama0048	
5	Nick Chen	540658848	nche0916	
6	Shuhao Zhang	540740693	szha0571	
7	William Alexander	540722172	wale0194	
8	Yee Cheng Ng	540444920	yeng0449	

Attendances: *Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng*

Apologies: N/A

Submission Date: 23/08/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 23/08/26

Venue: Zoom

Meeting Minute Taker: Nick Chen

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Project scope report and presentation slides. Also discussed upcoming due dates	Assigned portions of the report and presentations across team and finished them in the same week.	All members	Starting initial code implementation and confirming datasets to use
2	What is in progress?	Further project research, especially into datasets. Preparing for in class presentation	Prepared shared documents and discussion points for weekly meeting.	All members	Organise a rehearsal time for the presentation
3	What is working well?	Team management and organisation. Workload distribution.	Continue to organise in advance upcoming workloads. Identifying who is free when and availabilities	All members	Look to list and organise upcoming workloads for start in project.
4	What needs improvement?	Succinct communication and memos	Summarise communication on group chat for easier readability	All members	Working to organise texts/messages better
5	Reminders	We will have an additional meeting	Sent follow up in group chat	All members	N/A

UG Capstone Project Weekly Meeting Minutes

		after the client meeting on Thursday this week			
6	What needs to be completed before the next meeting?	Research into possible C2PA datasets and possible audio forensics/analysis	Everyone sets time to research independently	All members	What other topics do we need to cover upcoming week
7	What's Next	Organise upcoming workloads to be distributed	Look over contents for progress report due in 2 weeks.	All members	Remember to write your script/prepare for presentation
...					

Main Discussions

- Possible overlap between the provided datasets and external datasets such as those on bandcamp
 - Bandcamp has C2PA creds which we need to validate system output
- How do we want to define the input and output -> Define evidence fields
- Identifying out key deliverables
 - Domain schema, pipeline, score, human readable report, analysis of credibility, adversarial, C2PA interoperability, Final report
- Workloads for upcoming scope report

Key Takeaways

- Now have a clear understanding of deliverables expected
- Possible issues with dataset and methods to resolve them
- Responsibilities and workloads for scope report due this week
- Writing of presentation script and structure

What Happened

- Completed the scope report and creating the presentation slides
- All deliverables to be submitted on 23/08/2026

UG Capstone Project Weekly Meeting Minutes

- Confirmation of music domain for the project

What's Next

- ☐ Assigning who during the next week will take meeting minutes
- ☐ Identifying what deliverables are due in the upcoming week and assigning work
- ☐ Organising an additional meeting for the upcoming project presentation

Weekly Client Meeting Minutes

Time: 20/08/26

Venue: Zoom

Meeting Minute Taker: Nick Chen

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: N/A

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Confirmed with client our chosen domain and subdomain. Also, how we would need to cooperate with the CSEC team. Our ideas around the provided datasets and possible external ones.	Confirmed meeting times would return to normal in upcoming weeks. Client agreed to idea of using external datasets. Also confirmed the need to draw conclusions ourselves depending on metadata available.	All members	Review subdomain and continue research. Look into C2PA music tracks. Further collaborate with other teams to come to agreed scoring ideas.

UG Capstone Project Weekly Meeting Minutes

2	What is in progress?	Looking at sources of metadata/datasets , we can use to validate output -> C2PA. Coordinating with other teams to create a common score interface, as well as	Check on the threads created by other teams to work towards common score interface.	All members	Confirm with CSEC group whether workload will be given to them/what they will offer.
3	What is working well?	We prepared well in advance questions to ask the client and the update/report	Continue to prepare question bank and updates beforehand.	All members	Prepare further update on chosen subdomain in music.
4	What needs improvement?	Communication with other teams working on the project	Will communicate more on discord and open more discussion threads on issues/thoughts	All members	Remember to check discord more for cross team communication
5	Reminders	Next weeks meeting will resume during regular time as discussed	Set reminder in group chat of meeting time	All members	N/A
6	What needs to be completed before the next meeting?	Identifying subdomain of interest. Research C2PA datasets	Team members need to address this in a meeting before the upcoming client meeting	All members	Confirm with team members their availabilities.
7	What's Next	Think of any other questions that we might need to	Prepare beforehand any clarifications we	All members	N/A

UG Capstone Project Weekly Meeting Minutes

		clarify client wants/needs	want and also any topics to discuss between other capstone groups.		
...					

Main Discussions

- We will be the authority creating the source of truth -> C2PA
- Narrow down the subset of evidence we want to use
 - o Assumption that metsdata does not currently exist
 - o Our score may be the only one that exists (no C2PA)

Key Takeaways

- Score vector
 - o Grades each evidence integrity, attestation and completeness
 - o Possible to have ai generate same evidence chain to create unsupervised learning data
- Ideas from other teams working on same project
 - o No grounding truth, but look at timestamps/edits/differences and add penalties to them
 - o Analyse evidence on its own and score its relationality

What Happened

- First call/communication via call with other team where we shared ideas
- Possible work with the CSEC team but currently still unconfirmed

What's Next

- Engage with other teams more to also establish a common score interface
- Confirm if we would want to work with the CSEC team
 - o What is there new defined scope/project -> How does It affect us

UG Capstone Project Weekly Meeting Minutes

Weekly Tutor Meeting Minutes

#	Agenda Item	Description/Comments	Decision/action	Who	Items for escalation
1	What has been completed	We confirmed what was needed for this weeks submission and clarified XP role expectations	Engages with the tutor and clarified what needed to be done. Also how to prepare for the QA in the presentation	All members	Look into possible QA questions and presentation rubric
2	What is in Progress	Completion of our project scope report. Confirming how to rotate team roles	Talked and clarified with the tutor. Also assigned some roles in google docs	All members	Confirm amongst team who will take what role and when
3	What is working Well?	Communication between the team and delegation of workloads. Communication with Tutor is also good	Continue as we are with communication channels	All members	Just reconfirm availabilities
4	What needs improvement?	N/A	N/A	All members	None
5	Reminders	Do sparkplus next week	Will set reminder to do it in group chat	All members	None
6	What needs to be completed before next meeting?	Project scope report and presentation slides	Everyone has their workloads assigned	All members	Everyone finishes their assigned workload by Sunday
7	What's next?	Prepare for the upcoming presentation on Monday. Check on sparkplus for group ratings	Set reminder in calendar that everyone needs to complete sparkplus	All members	Remind everyone to complete sparkplus

Main Discussions

- Sparkplus rating system needs to be 4 across all team members

UG Capstone Project Weekly Meeting Minutes

- This means everyone did equal amount of work
- Do not put all 7 or 1 as this will invalidate your rating

Key Takeaways

- How to fill out sparkplus
- What is due the upcoming week
- How to prepare for the QA during the presentation

What Happened

- Discussed upcoming due dates and how to fill in sparkplus

What's Next

- Prepare as a team for the presentation
- Finish report and prepare updates for tutor

Individual Progress Report

Name: Declan Schulz

Student ID: 540894767

Goals

- Research different media types and come ready to meeting to decide which to focus on
- Look into datasets from the client to explore evidence types

Progress Made

Goals were satisfied

- Looked through the given datasets
- Read documentation for DDEX standards
- Brainstormed pipeline details

Blockers to Progress/Issues

Deciding project details within the group and finding times to have discussions in person.

Individual Progress Report

Name: Hongjie Deng

Student ID: 540227655

Goals

1. Do some researches on C2PA, DDEX ERN 4.3.1 and DDEX RIN and think about how to combine with the designed schema
2. Explore audio dataset given by the client
3. Set up the output vector, with discussing with other groups

Progress Made

The first two goals are finished. I came up with some ideas to build a unified schema, with reference to the RIN standard.

Blockers to Progress/Issues

The output vector is not yet finalized. We need more discussion with another group

Individual Progress Report

Name: Khanh Phan

Student ID: 530800451

Goals

- Decide media domain and subdomain to focus on
- Discuss the algorithm
- Discuss question and concert, then clarify with client

Progress Made

- Most was satisfied except project scope, and algorithm structure

Blockers to Progress/Issues

- Team free time is restricted as more people = less common free time, optimally more meetings would be great as the process is slow due to different opinion.

Individual Progress Report

Name: Marsya Amanda

Student ID: 530344829

Goals

- Decide media domain and subdomain to focus on
- Discuss project scope, deadlines, goals
- Discuss presentation section allocation
- Explore client's dataset

Progress Made

- Goals 1 and 3 satisfied
- Project scope and aims briefly discussed
- Dataset concerns were flagged to client and feedback was received

Blockers to Progress/Issues

- Scheduling issues lead to delays in discussing project proposal contents

Individual Progress Report

Name: Nick Chen

Student ID: 540658848

Goals

- Finish writing of the deliverables in the project scope proposal
- Prepare for the upcoming group presentation and plan what to speak about/timings
- Research more on C2PA and what datasets are available that contain it
- Read through some linked resources from the client

Progress Made

- Completed individual section in report
- Prepared for presentation
- Did some reading of C2PA and looked through some resources shared by the client

Blockers to Progress/Issues

- Organising what times were available across the team to work together

Individual Progress Report

Name: Shuhao Zhang

Student ID: 540740693

Goals

- Organise the timeline for the group members and assign everyone to a role to help people working on their process
- Develop a basic understanding of C2PA and understand how they could be applied to the project.

Progress Made

- Clarified the timeline and role
- Developed a stronger understanding of C2PA and share idea with teams

Blockers to Progress/Issues

- Hard to organize the time when everyone is busy to do something

Individual Progress Report

Name: William Alexander

Student ID: 540722172

Goals

- Decide media sub-domain with group & client
- Meet with client to further understand project objective
- Develop plan and model of software solution architecture

Progress Made

- Participated in development of solution architecture
- Met with client and further developed understanding of the problem
- Gained further understanding of DDEX RIN & ERN standards

Blockers to Progress/Issues

- Group communication was not strong which slowed development and communication of solution architecture and ideas

Individual Progress Report

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Understand the three provenance scoring dimensions and clarify the expected project outcomes and system architecture.
- Develop a basic understanding of C2PA and ExifTool and how they could be applied to the project.

Progress Made

- Clarified the three scoring dimensions: completeness, integrity, and attestation strength, including the score, confidence, and state outputs.
- Developed a stronger understanding of C2PA, Content Credentials, and their role within the proposed provenance pipeline.
- Gained basic knowledge of the Python tooling available for working with C2PA and provenance metadata.

Blockers to Progress/Issues

UG Capstone Project Weekly Meeting Minutes

- The proposed architecture and tooling have not yet been tested on actual audio evidence bundles, so their practical feasibility and limitations still need to be validated.