

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL
Tutor Name: Zhenlin Liu
Client Name: Alt.VFX

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Declan Schulz	540894767	dsch0965	Customer Liaison, Programmer
2	Hongjie Deng	540227655	hden0671	Manager, Programmer
3	Khanh Phan	530800451	dpha0698	Tracker, Programmer
4	Marsya Amanda	530344829	mama0048	Customer Liaison, Programmer
5	Nick Chen	540658848	nche0916	Tester, Programmer
6	Shuhao Zhang	540740693	szha0571	Tester, Programmer
7	William Alexander	540722172	wale0194	Tester, Programmer
8	Yee Cheng Ng	540444920	yeng0449	Doomsayer, Programmer

Attendances: *Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng*
 Apologies: *N/A*

Submission Date: 13/09/2026

Weekly Group Meeting Minutes

Time: 10/09/2026, 2:00pm

Venue: Discord

Meeting Minute Taker: Yee Cheng Ng

#	Agenda Item	Description/ Comments	Decision/ Action	Who?	Items for escalation
1	What has been completed?	Initial evidence parsers have been developed across the team, and other groups general schema has been reviewed.	Consolidate current parser outputs and use them as the basis for the next normalization stage.	All members	N/A
2	What is in progress?	Alignment of team's audio artefact types with the general schema, alongside development of the normalizer and relationship structure.	Converge towards the shared/general schema while retaining required audio-domain specific information.	All members	Confirm integration expectations with other groups.
3	What is working well?	Cross-group architecture is becoming clearer, and parser responsibilities/evidence classes have been divided across team members.	Continue communicating implementation and schema decisions across groups.	All members	N/A
4	What needs improvement?	The scoring mechanism and handling of not_assessed / insufficient_evidence need clearer definitions. Domain specific relationships and validation rules also need to become operational.	Define validation checks, relationship rules, attestation baseline and weighting logic. Clearly document limitations and scoring rationale.	All members	Clarify dependencies between the general schema and our domain-specific implementation.
5	Reminders	Progress presentation/demo is approaching. Presentation should target a high-level, less technical audience and clearly explain business reasonings.	Begin preparing report/demo material alongside implementation rather than leaving documentation until the end.	All members	N/A
6	What needs to be completed before the next meeting?	Establish the next-stage pipeline after parsing: normalizer, relationship definitions, validation checks, attestation baseline and weighting. Refine artefact types and metadata for each evidence class.	Nick to establish the initial integration/ normalization structure. Members to document their evidence types, scope and metadata.	All members	Alignment with shared schema and outputs from remaining parsers.

Main Discussions

- Debriefed tutor and client feedback.
- Discussed alignment with the shared/general schema.
- Discussed next-stage pipeline: normalization, relationships, validation and scoring.
- Reviewed requirements for the upcoming progress report and demo.

Key Takeaways

- Converge our work towards the shared schema while retaining audio-specific requirements.
- Normalization is the next priority after parser development.
- Refine relationship types, validation checks and scoring logic.
- Clearly explain limitations, evidence vectors and business reasoning in the demo.

What Happened

- Reviewed feedback and agreed on next technical priorities.
- Continued parser and schema integration work.
- Began planning for the progress report and demo.

What's Next

- Nick: Develop the initial normalization/integration structure.
- Team: Document artefact types, scope and metadata for assigned evidence formats.
- Parser owners: Complete and test their respective parsers for normalization.
- Team: Refine relationship/validation logic and prepare progress report/demo content.

Weekly Client Meeting Minutes

Time: 10/09/2026, 11:00am

Venue: Discord

Meeting Minute Taker: Yee Cheng Ng

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: All present

#	Agenda Item	Description/ Comments	Decision/ Action	Who?	Items for escalation
1	What has been completed?	Teams have made progress towards integration and reviewed the shared library/schema.	Continue converging work across groups.	All members	N/A
2	What is in progress?	We are developing domain-specific artefact types, relationships and scoring logic, with CSEC3888 outputs feeding into our pipeline.	Align with shared schema and refine domain schema.	All members	Cross-group schema alignment
3	What is working well?	Client noted that the different project teams are coming together well.	Continue cross-group communication and integration.	All members	N/A
4	What needs improvement?	Scoring, confidence, not_assessed, forge cost and evidence-vector reasoning require clearer explanations.	Refine scoring mechanism and clearly document rationale and limitations.	All members	N/A
5	Reminders	Demo will be in Room 124 with approximately 15-20 minutes per team. Target audience is high-level and less technical.	Focus presentation on business reasoning, design decisions, limitations and individual contributions.	All members	N/A
6	What needs to be completed before the next meeting?	Domain schema, artefact relationships and integration approach require further refinement.	Refine schema and investigate first-hand audio data collection opportunities.	All members	N/A

Main Discussions

- Teams updated the client on integration progress and domain-specific development.
- Discussed convergence towards the shared schema and relationships between artefact types.
- Discussed scoring, confidence, forge cost and handling missing evidence.
- Reviewed demo expectations, audience and presentation approach.
- Discussed future data collection and risks from AI mimicking human creative workflows.

Key Takeaways

- We should with the shared schema while refining domain-specific requirements.
- Missing optional evidence should not automatically result in a scoring penalty.
- Evidence vectors, scoring decisions and system limitations need clear justification.
- Demo explanations should focus on high-level business reasoning rather than excessive technical detail.
- Client encouraged first-hand corpus collection and continued collaboration across groups.

What Happened

- Shared progress on parsers, artefact relationships and integration with the general library.
- Received client feedback on the proposed schema and scoring approach.
- Clarified how CSEC3888 outputs will feed into our system.
- Confirmed expectations for individual contributions and the upcoming demo.

What's Next

- Refine the domain schema and its integration with the shared schema.
- Develop clearer relationship, confidence and scoring mechanisms.
- Investigate first-hand audio corpus collection, potentially through Conservatorium/TAFE contacts.
- Continue cross-group integration, including possible collaboration with postgraduate teams.
- Prepare the demo with clear explanations of design decisions, limitations and individual contributions.

Weekly Tutor Meeting Minutes

Time: 07/09/2026, 5:00pm

Venue: In Tutorial

Meeting Minute Taker: Yee Cheng Ng

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Nick Chen, Shuhao Zhang, William

Alexander, Yee Cheng Ng, Marsya Amanda

Apologies: N/A

#	Agenda Item	Description/ Comments	Decision/ Action	Who?	Items for escalation
1	What has been completed?	Initial parser development and review of the shared schema.	Continue towards integration.	All members	N/A
2	What is in progress?	Parser development, normalization planning and schema alignment.	Align outputs with the general schema.	All members	N/A
3	What is working well?	Parser responsibilities and overall direction are becoming clearer.	Continue current development approach.	All members	N/A
4	What needs improvement?	Relationships, validation and scoring logic are not yet operational.	Define relationship and validation rules.	All members	N/A
5	Reminders	Our team depends on outputs and structures from other groups.	Maintain cross-group alignment.	All members	Integration dependencies
6	What needs to be completed before the next meeting?	Normalizer, relationship structure and validation logic, and a MVP for demo.	Begin implementation after parser outputs are consolidated.	All members	Shared schema dependencies

Main Discussions

- Discussed parser outputs, normalization and integration with the shared schema.
- Reviewed relationship and validation logic required after parsing.

Key Takeaways

- Contribute towards the general/shared schema rather than maintaining a separate structure.
- Normalization, relationships and validation are the next priorities.

What Happened

- Reviewed current parser and schema progress.
- Identified dependencies on other groups and remaining parser outputs.

What's Next

- Develop the normalizer and relationship structure.
- Define validation checks and baseline attestation logic.
- Continue aligning artefact types and metadata with the shared schema.

Individual Progress Report

Name: Declan Schulz

Student ID: 540894767

Goals

- Confirm details of our current implementation for the demo
- Investigate integration of our subdomain with shared library
- Prepare for client demo

Progress Made

- All goals met

Blockers to Progress/Issues

- Time constraints to complete the working demo before next week

Name: Hongjie Deng

Student ID: 540227655

Goals

- finish the prototype and run the minimum program
- Communicate other groups to confirm the shared library details

Progress Made

- I confirmed the details of the shared library and gave advice on the general schema
- I successfully ran the program, scoring the wav file, with simple relationship types

Blockers to Progress/Issues

- Some passes and pipeline of our program are still under discussion, lacking of group collaboration

Name: Khanh Phan

Student ID: 530800451

Goals

- Discuss details on our implementation for the demo
- Confirm the shared library details
- Prepare report, slides, and the client demo

Progress Made

- All goals met

Blockers to Progress/Issues

- Time constraints to complete report, demo, presentation, and meeting minutes end of week

Name: Marsya Amanda

Student ID: 530344829

Goals

- Discuss team progress with client and gain feedback
- Explore `libevchain` library and ask questions
- Prepare report, slides, and client demo
- Consolidate project progress understanding with team internally

Progress Made

- All goals made

Blockers to Progress/Issues

- Scheduling issue leads to reliance on asynchronous communication methods, resulting in different information levels

Name: Nick Chen

Student ID: 540658848

Goals

- Complete a comprehensive document outlining all in scope metadata for each artefact type we will analyse
- Test `libevchain` library to understand how to extend their classes for our artefact types and relationships
- Compile and polish week 6 report. Write demonstration and analysis of user stories

Progress Made

- Have compiled necessary metadata to be extracted from half of our in scope artefacts
- Compiled progress week 6 report and wrote user stories section of user stories
- Prepared for upcoming live demo and presentation

Blockers to Progress/Issues

- No Issues but will need to look closer at how to properly integrate with the `libevchain` and how it will look end to end

Name: Shuhao Zhang

Student ID: 540740693

Goals

- Complete my assigned technical tasks and support the preparation of the progress report and its shared template.

Progress Made

- Contributed to the Group Processes and Dynamics section of the report, helped develop the report template, and supported evidence validation and documentation.

Blockers to Progress/Issues

- No major blockers were encountered, although some report content still requires review and input from other team members.

Name: William Alexander

Student ID: 540722172

Goals

- Create testing suite for initial integration with COMP3988 shared schema
- Prepare repository for CSEC red-teaming
- integrate WAV audio file reader and analyser for audio stems

Progress Made

- Create testing suite for initial integration with COMP3988 shared schema
- Prepare repository for CSEC red-teaming

Blockers to Progress/Issues

- Not enough time to implement WAV analyser this week

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Continue development and testing of the assigned evidence parsers.
- Support refinement of the JSON/evidence schema and integration structure.
- Understand and prepare for the upcoming demo.

Progress Made

- Developed baseline parsers for C2PA, DDEX RIN and DDEX ERN evidence.
- Contributed to reviewing/refining the JSON evidence structure and artefact mappings.

- Improved understanding of how our music-domain pipeline integrates with libevchain.

Blockers to Progress/Issues

- Team communication and coordination across dependent components.
- Alignment on the scope and structure of the upcoming software demo.