

P44 - Evidence-based provenance scoring for creative digital media content

Group Formal Tag: COMP3888_M17_01_ZL

Tutor Name: Zhenlin Liu

Client Name: Alt.VFX

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unik ey	XP-Roles
1	Declan Schulz	540894767	dsch0965	Declan, Programmer
2	Hongjie Deng	540227655	hden0671	Tracker, Programmer
3	Khanh Phan	530800451	dpha0698	Tester, Programmer
4	Marsya Amanda	530344829	mama0048	Tester, Programmer
5	Nick Chen	540658848	nche0916	Customer Liaison, Programmer
6	Shuhao Zhang	540740693	szha0571	Customer Liaison, Programmer
7	William Alexander	540722172	wale0194	Doomsayer, Programmer
8	Yee Cheng Ng	540444920	yeng0449	Tester, Programmer

Attendances: *Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng*

Apologies: *N/A*

Submission Date: 27/09/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 17/09/2026, 14:00 - 17:00

Venue: International Student Lounge

Meeting Minute Taker: shuahao zhang

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng, Marsya Amanda

Apologies: N/A

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	AI-detection options, Ben's schema, audio-forensics methods, and the project's overall progress is discussed	Update the project scope and task list to reflect the decision to defer AI detection and focus on the comp and cue sheets.	All members	N/A
2	What is in progress?	The team is finalising the comp and cue sheets, developing additional parsers, and investigating about API	Continue developing the sheets and parsers.	All members	N/A
3	What is working well?	Communication and collaboration	Continue sharing regular progress updates	All members	N/A
4	What needs improvement?	The comp and cue sheets require further work before integration.	Assign clear owners and deadlines for the remaining technical tasks	All members	N/A

UG Capstone Project Weekly Meeting Minutes

			and meeting documentation.		
5	Reminders	Status checking 2	Sent reminder	All members	N/A
6	What needs to be completed before the next meeting?	The team must finalise the comp and cue sheets, integrate them into the current program	Confirm the completion status of each task before the next meeting and identify any remaining blockers.	All members	N/A

Main Discussions

- Reviewed feedback and outcomes from the client meeting.
- Discussed whether AI detection should be included in the current project scope.
- Reviewed Ben's schema and its connection to the system.
- Discussed audio-forensics methods and the team's overall progress.
- Reviewed the remaining work for the comp and cue sheets.

Key Takeaways

- The team decided to defer AI-detection implementation.
- Completing the comp and cue sheets is the current priority.
- The team will continue developing additional parsers.
- An AI-detection API may be investigated as a future option.

What Happened

- The team reviewed the project's current progress.
- Members discussed technical issues and upcoming priorities.
- The team clarified the scope of AI detection.
- The team agreed to prioritise the comp and cue sheets.

What's Next

UG Capstone Project Weekly Meeting Minutes

- ☐ *Finalise the comp and cue sheets.*
- ☐ *Integrate the completed sheets into the current program.*
- ☐ *Continue developing the required parsers.*

UG Capstone Project Weekly Meeting Minutes

Weekly Client Meeting Minutes

Time: 24/09/26, 11am

Venue: Zoom

Meeting Minute Taker: shuhao Zhang

Attendances: Declan Schulz, Hongjie Deng, Khanh Phan, Marsya Amanda, Nick Chen, Shuhao Zhang, William Alexander, Yee Cheng Ng

Apologies: All present

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Reviewed the current system and tested integration with the COMP3988 library.	Continue using the shared library.	All members	None
2	What is in progress?	Building parsers for cue sheets, comp sheets and session credits.	continue development and testing.	All members	None
3	What is working well?	The shared library works well with the current system.	Provide feedback to COMP3988.	All members	None
4	What needs improvement?	The team needs to decide how audio forensics will be included	Prepare and discuss a clear plan.	All members	None
5	Reminders	Dataset and API requirements must be submitted.	Send requirements through Discord.	All members	Dataset/API access

UG Capstone Project Weekly Meeting Minutes

6	What needs to be completed before the next meeting?	Progress the parsers and evaluate audio-forensics options.	Present updates at the next meeting.	All members	None
7	What's Next	Improve the prototype and strengthen evidence validation.	Continue integration and testing	All members	None

Main Discussions

- Parser development
- Audio forensics
- Shared-library integration
- Dataset and API access

Key Takeaways

- The shared library integrates successfully.
- The audio-forensics scope still needs to be decided.
- Parser development should continue.

What Happened

- The team reviewed progress and discussed the next development priorities.

What's Next

- Continue building parsers.
- Decide the audio-forensics approach.
- Submit dataset and API requirements.

Individual Progress Report

Name: William Alexander

Student ID: 540722172

Goals

- Investigate GUI integration
- start MP3 parser development
- get client feedback from demo

Progress Made

- Goals achieved

Blockers to Progress/Issues

- Other commitments limit time spent on development

Name: Declan Schulz

Student ID: 540894767

Goals

- Discuss feedback with the client and decide the direction we continue in
- Look into comp and cue sheet parsing

Progress Made

- Goals were satisfied

Blockers to Progress/Issues

- Conflicting directions from the client (AI detection splitting final track into stems/not)

Name: Hongjie Deng

Student ID: 540227655

Goals

UG Capstone Project Weekly Meeting Minutes

1. Discuss with the client about the future work and get some feedback from the client
2. Set up the future work

Progress Made

1. Client gave us the feedback about the current program and provided some extra tools for making the passes
2. We discussed the future work and set up some milestones for future weeks' work

Blockers to Progress/Issues

1. No blocker

Name: Khanh Phan

Student ID: 530800451

Goals

- Discuss feedback with the client
- Look into comp and cue sheet parsing
- Try to understand regex or PDF reading

Progress Made

- Goals were satisfied; still learning regex

Blockers to Progress/Issues

- Vague client description of the support will be given

Name: Marsya Amanda

Student ID: 530344829

Goals

- Clarify client expectations and feedback of current project direction
- Allocate tasks to be done throughout the break
- Internally discuss personal feedback with our current progress

Progress Made

UG Capstone Project Weekly Meeting Minutes

- Discussed project expectations with client
- Decided to continue with current project direction and decided on possible mechanism of project extension

Blockers to Progress/Issues

- Client has delayed providing certain resources such as API keys, currently still waiting

Name: Nick Chen

Student ID: 540658848

Goals

- Plan out and work on a graphical interface to replace our current submission manifest
- Research/implement possible audio forensic techniques based on the feedback given from the client after the presentation

Progress Made

- Working to finish the remainder of parsers for things such as the cue sheet so that our planned 14 will be reader and finished in the upcoming week

Blockers to Progress/Issues

- No real issues currently. Planning to look over what requirements will be for the final document though.

Name: Shuhao Zhang

Student ID: 540740693

Goals

- Host the group meeting and write the report for this week
- Help on coverage of additional evidence parsers

Progress Made

- Goals were satisfied

Blockers to Progress/Issues

- More information is required following the feedback

Name: Yee Cheng Ng

Student ID: 540444920

Goals

- Clarify the project direction with the client following recent feedback.
- Identify and expand coverage of additional evidence parsers.

Progress Made

- Clarified the project context and direction with the client based on feedback from the demo.
- Began development of CompSheet and CueSheet parsers; implementation is currently in progress.

Blockers to Progress/Issues

- Overall project structure and priorities require further discussion following recent client feedback.